
TCR Program – Application Approval Project #51 – December 2005 
  
Los Angeles Route 101/405; add auxiliary lane and widen ramp through freeway interchange in 

Sherman Oaks in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $45,698 TCRP Funds Approved to Date: $9,990 
Total TCRP Funds Available: $21,000 Phase(s) Approved: All 
Lead Agency: Los Angeles County Metropolitan 

Transportation Authority 
Implementing Agency: California Department of 

Transportation 
   
TCRP Allocations to Date: $8,200  for Phase(s): 1,2,3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $1,790 for Phase(s): 4 
   
 
Project Summary:  The project will extend the 
auxiliary lane past the Greenleaf Street off-ramp 
to the Route 101 Connector, close the loop on-
ramp from westbound Ventura Blvd., and grade 
separate the on-ramp from Sepulveda Blvd. to 
northbound Route 405. This project will close the 
gap between two currently programmed projects 
to the north and south of the proposed TCRP 
project. 
 
 
 
 
 
 
 

 
 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Identify scope of preferred alternative, environmental 

impacts, needed permits, and costs.
1/00 7/01 $378

2 Prepare roadway plans sheets, structure plan sheets, right 
of way engineering, utility plans, process permits, etc.

7/01 5/04 $3,547

3 Right of Way appraisal, acquisition and certification. 4/02 9/04 $9,446
4 Construction inspection & administration, construction 

support, etc.
4/05 6/08 $32,327

Total: $45,698

Project 
Location 
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $4,000,000 for Phases 1 and 2.  
A delegated allocation of $600,000 was made to Phase 1 and $3,400,000 was made to Phase 2. 

• The funding plan was updated based on the 2000 STIP Adoption (G-00-32).  The 2000 STIP 
programmed $5,000,000 of STIP-RIP funds and $5,338,000 of STIP-IIP funds. 

• Application was approved on April 3, 2002 (TA-02-04).  The application programmed $4,200,000 to 
Phase 3 and updated the project schedule and funding plan.  A delegated allocation of $4,200,000 was 
made to Phase 3. 

• The funding plan was updated based on the 2002 STIP Adoption (G-02-04).  The 2002 STIP 
programmed $3,787,000 of STIP-RIP funds and $3,786,000 of STIP-IIP funds. 

• The funding plan was updated based on STIP Amendment 02S-067.  This amendment programmed 
$12,800,000 of STIP-RIP funds to replace suspended TCRP funds. 

• The funding plan was updated based on STIP Amendment 02S-105, adopted December 11, 2003.  This 
amendment approved this project for GARVEE funding. 

• An amendment was approved December 9, 2004 (TAA-04-13).  This amendment updated the project 
schedule and funding plan.  An allocation amendment (TFP-04-08) redistributed $147,000 from Phase 1 
to Phase 2 and $75,000 from Phase 1 to Phase 3. 

• An Amendment (TAA-05-39) and Letter of No Prejudice (TL-05-04) were approved December 15, 2005.  
The amendment designated Los Angeles County Metropolitan Transportation Authority (LACMTA) as 
Applicant Agency, programmed $1,790,000 in TCRP funds to Phase 4, and updated the project funding 
plan.  The LONP approved $1,790,000 of Proposition C funds for Phase 4. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  The CTC reviewed the Negative Declaration and approved the 
project for future consideration of funding on December 5, 2000 under CTC Resolution E-01-10.  Environmental 
and Regional Transportation Plan documentation is on file. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $378 $3,547 $4,275 $1,790 $9,990
Proposed

Committed $174 $3,826 $4,000
Proposed

Committed $16,771 $16,771
Proposed

Committed $8,640 $8,640
Proposed

Committed $4,997 $1,300 $6,297
Proposed

Committed $378 $3,547 $9,446 $32,327 $45,698
Proposed

Totals: $378 $3,547 $9,446 $32,327 $45,698

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Prop C Measure Total $1,790 $1,790

Additional TCRP Funds Available ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed
Proposed $11,010 $11,010

Totals: $11,010 $11,010

TCRP State

STIP-RIP GARVEE

STIP-IIP GARVEE

TCRP State

STIP-RIP State

MeasureProp C

Totals:


